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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Senior Director of 
FFTF Closure/(509) 376-0604 

Spent Fuel Assembly ACN-1 being  
disassembled

Interim Storage Casks (ISCs) being placed in the 400 Area 
Interim Storage Area (ISA)
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Notable Accomplishments
Fuel Offload/IEM Cell Operations:  Fuel Assembly ACN-1 was disassembled.   The third and final 
Interim Storage Cask was loaded and placed in the 400 area Interim Storage Area.

NEPA Status: DOE/EA-1547, Sodium Residuals Removal and other Deactivation Work, FFTF, Hanford 
Site, was released for public comment on February 15, 2006.  The comment period closed March 17, 
2006.  Comment responses are being finalized by DOE/RL.  A finding of no significant impact was issued 
by RL on March 31, 2006.  

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2006.

FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (+$1.2M/+7.3%):  Fiscal year to date schedule performance is primarily due 
to the progress on fuel offload activities, offset by delays in Fuel Storage Facility (FSF) Nak cleaning.

Cost Performance (+$1.1M/+6.2%):  Fiscal year to date cost performance is primarily is due to progress 
on fuel offload and the cost effective solution for the Interim Decay Storage heat source.

FY 2006 Funds vs. Spend Forecast ($M)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost 

Variance %
Budget At 

Completion
FFTF Project $17.2 $18.4 $17.3 $1.2 7.3% $1.1 6.2% $42.0

Numbers are rounded to the nearest $0.1M.

$ 47.1 $ 41.4 $ 5.7

Variance

FFTF Project

Projected FY 2006 
Funding

FY 2006 Fiscal Year 
Spend Forecast
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FY 2006 Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.2 2.8 3.0 2.5 3.0 3.6 3.6 3.9 4.9 3.8 4.3 4.3

Monthly BCWP 3.9 3.3 2.9 2.9 2.3 3.1

Monthly ACWP 1.9 3.4 3.3 2.9 3.2 2.7

FYTD BCWS 2.2 5.1 8.0 10.6 13.6 17.2 20.9 24.7 29.6 33.4 37.7 42.0

FYTD BCWP 3.9 7.2 10.1 13.0 15.3 18.4

FYTD ACWP  1.9 5.3 8.5 11.4 14.6 17.3

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06

Number Milestone Title Type Due Date Actual Date
Forecast 

Date Status/Comments

RL42-1a3 Complete loading and transferring ten additional 
Interim Storage Casks

PI 3/31/2005 8/9/2005 Complete

M-81-13 
(BM-81-13)

Complete reactor & HTS sodium drain TPA 6/30/2005 6/21/2005 Complete

M-81-11
(BM-81-11)

Submit FFTF end point criteria document TPA 8/31/2005 7/7/2005 Complete

RL 42A-1b Complete FFTF sodium drain from the reactor 
vessel and the Fuel Storage Facility vessel

PI 9/30/2005 9/1/2005 Complete

RL 42A-1a1 Process fuel assemblies PO-4, SRF-3, & SRF-4, 
which require disassembly

PI 11/30/2005 11/9/2005 Complete

RL 42A-1a3 Complete loading of six additional Interim Storage 
Casks and place in the 400 Area Interim Storage 
Area

PI 11/30/2005 9/27/2005 Complete

RL 42A-1a2 Process fuel assembly ACN-1, which requires 
disassembly

PI 3/31/2006 3/14/2006 Complete

RL 42A-1a4 Complete loading of three additional Interim 
Storage Casks and place in the 400 Area Interim 
Storage Area

PI 3/31/2006 3/30/2006 Complete


